

Contents

Preface	ix
CHAPTER 1	
Beginning the Project	1
What Is Driving the Process of Changing Your Office Space?	2
Growth Patterns and Work Patterns within the Firm	3
External Factors and Longer-Term Business Projections	3
What Image Do You Want to Portray?	4
CHAPTER 2	
Organizing for Decision Making	7
Establishing the Team	7
Delegating Authority	7
Making Everyone Feel Involved	8
Organizing the Team	8
Legal Representation	9
Visiting Other Firms	9
Budgets and Schedules	11
CHAPTER	
An Overview of the Planning and Building Process	13
Phase I: Project Requirements	13
Phase II: Schematic Design	14

Phase III: Design Development	15
Phase IV: Contract Documentation	16
Phase V: Contract Administration	18

CHAPTER 4

Checklists and Schedule **25**

Phase I: Building Selection, Lease and Work Letter Negotiation	25
Phase II: Planning Work Areas, Beginning the Design Process, and Schematic or Conceptual Design	28
Phase III: Design Development and Preliminary Pricing	31
Phase IV: Contract Document Preparation, Bids, and Pricing	34
Phase V: Construction and In-House Coordination	36

CHAPTER 5

Trends in Law Firm Designs **39**

Access	40
Offices	40
Food Service	41
Conference Rooms	42
Administrative Areas	43
Policies, Technology, and Your Building Requirements	44

CHAPTER 6

Determining your Square Footage Requirements **45**

Establish Your Goals	45
Building and Adding to the Team	46
The Program or Space Requirements Report	47

CHAPTER 7

Shopping for the Space **77**

Establishing a Building Criteria Report (Developing Your Shopping List)	77
Shopping for Space	77
Preliminary Building Analysis Study	78
Test Fits and Feasibility Studies	78
Preliminary Budget	78
Final Building Analysis Study	78

CHAPTER 8	
Lease and Work Letter Analysis and Negotiations	93
<hr/>	
Building-Standard Features, Lease and Work Letter Negotiation	93
Negotiating Approach	95
Negotiating Team	95
Work Letter Review and Subjects for Negotiation	95
Other Negotiating Suggestions for Leases and Work Letters	96
Specifying Negotiated Work Letter Items	97
CHAPTER 9	
Technology and Law Firm Design	103
<hr/>	
Conference Room Technology	105
Videoconferencing	107
Smart Podium	107
Multipurpose Rooms	108
Web Conferencing	108
CHAPTER 10	
Utilities, Lighting, and Security	111
<hr/>	
Electrical Power	111
Lighting	112
Cabling and Fiber Optics	115
Ergonomics in the Workplace	116
Acoustics	119
Security Systems	122
Networking	126
Heating, Ventilation, and Air-Conditioning	127
CHAPTER 11	
Design Standards and Decisions	131
<hr/>	
Offices and Work Spaces	131
Accessibility Standards	132
CHAPTER 12	
Designing Offices and Work Stations	137
<hr/>	
Lawyer Offices	137
Paralegal Offices	143
Secretarial Work Areas	145

CHAPTER 13	
Administrative and Support Areas	153
Legal Administrator, Office Manager, or Executive Director	153
Human Resources	154
Training	154
Information Technology	155
Records Management	157
Library	161
Accounting	163
Office Services Center	164
Satellite Copy Areas	165
Litigation Support Centers and Project Workrooms	166
Food Service	166
Mock Courtroom	169
CHAPTER 14	
Public Areas	177
Elevator Lobbies	177
Reception Area	178
Conference Rooms	179
Multipurpose Rooms	181
CHAPTER 15	
Finishes in the Lawyer Environment	189
Ceilings	189
Walls	190
Base	191
Floors	192
Building-Standard Finishes	197
Advice on Finishes and Colors	197
CHAPTER	
Moving to the New Space	199
Civilized Move	199
Planning and Staffing the Move	200
Organizing for the Move	201
Early in the Move Process	202

Throughout the Project: Moving People and Moving Things	203
Special Plans and Schedules	204
List of Things to Do for the Firm	207
Move Preparations	208
Working with the Moving Company	209
Hiring Movers and Installers	209
Vendor Proposals	210

CHAPTER 17

Solo and Small Firm Offices **213**

Big Results for Smaller Projects	213
Business Plan and Space Plan	214
What Goes in a Plan	214
Space Requirements Program for a Small Firm	215
Working with a Professional	216
Your Practice Reflected in Your Plan	218
Finding and Securing an Office Space	219
External Effects on Use of Space	221
Reusing Space	222
Minor Modifications, or How Many Lawyers	
Does It Take to Change a Light Fixture?	223
Use of Space and Layouts	224
Furnishings: New, Used, Rented, or Refurbished	225
The Move-In	226
Technical Considerations in a Nutshell	226
An Overview of the Project	227

CHAPTER 18

The Economics of Building Your Law Office **231**

Typical Law Firm Build-Out Costs	232
On Schedule and On Budget	233
Alternates	234
Hiring Your Team and Creating Requests for Proposals	234
Check the Budget at Every Phase	236
Contingency	236
What the Landlord Will and Will Not Pay For	237
Things to Watch Out For	238
Miscellaneous Costs	240

CHAPTER 19	
Samples of Budget-Related Documents	241
Request for Proposal	242
Pre-Bid Document	245
Budget Documents for Building Out a Law Firm Space	248
Sample Furniture Budgets	252
Glossary	257
Exhibits	000
Bibliography	
Books	000
Articles	000